

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
26	zrouter	Feature	Closed	Low	mktplinkfw integration in tools (2)	Oleksandr Rybalko	12/31/2011 10:28 AM
25	zrouter	Feature	Closed	Low	mktplinkfw integration in tools	Oleksandr Rybalko	12/31/2011 10:28 AM
34	zrouter	Feature	Closed	Normal	gzip and bzip2 converters pack -9	Oleksandr Rybalko	01/16/2012 11:55 AM
15	zrouter	Feature	Closed	Low	check for FreeBSD sources in FREEBSD_SRC_TREE	Oleksandr Rybalko	12/03/2011 01:25 PM
33	zrouter	Feature	Closed	Normal	TPLINK_ROOTFS_START, mktplinkfw -i	Eric Krausser	01/21/2012 12:38 AM
29	zrouter	Feature	Closed	Normal	TPLINK_ROOTFS_START, mktplinkfw -i	Oleksandr Rybalko	01/16/2012 12:56 AM
35	zrouter	Device Port	Closed	Normal	Support for FreeBSD ZRouter on TP-Link TL-WR1043ND v1	Eric Krausser	01/21/2012 12:45 AM
27	zrouter	Feature	Closed	Low	Makefile target timage		01/08/2012 10:35 PM
24	zrouter	Feature	Closed	Low	BOARD_FLASH_SIZE with size suffixes	Oleksandr Rybalko	12/28/2011 11:34 PM