

## Issues

| #  | Project | Tracker     | Status | Priority | Subject   | Assignee          | Updated             |
|----|---------|-------------|--------|----------|---|-------------------|---------------------|
| 29 | zrouter | Feature     | Closed | Normal   | TPLINK_ROOTFS_START, mktplinkfw -i                    | Oleksandr Rybalko | 01/16/2012 12:56 AM |
| 34 | zrouter | Feature     | Closed | Normal   | gzip and bzip2 converters pack -9                     | Oleksandr Rybalko | 01/16/2012 11:55 AM |
| 33 | zrouter | Feature     | Closed | Normal   | TPLINK_ROOTFS_START, mktplinkfw -i                    | Eric Krausser     | 01/21/2012 12:38 AM |
| 26 | zrouter | Feature     | Closed | Low      | mktplinkfw integration in tools (2)                   | Oleksandr Rybalko | 12/31/2011 10:28 AM |
| 27 | zrouter | Feature     | Closed | Low      | Makefile target timage                                |                   | 01/08/2012 10:35 PM |
| 15 | zrouter | Feature     | Closed | Low      | check for FreeBSD sources in FREEBSD_SRC_TREE         | Oleksandr Rybalko | 12/03/2011 01:25 PM |
| 24 | zrouter | Feature     | Closed | Low      | BOARD_FLASH_SIZE with size suffixes                   | Oleksandr Rybalko | 12/28/2011 11:34 PM |
| 25 | zrouter | Feature     | Closed | Low      | mktplinkfw integration in tools                       | Oleksandr Rybalko | 12/31/2011 10:28 AM |
| 35 | zrouter | Device Port | Closed | Normal   | Support for FreeBSD ZRouter on TP-Link TL-WR1043ND v1 | Eric Krausser     | 01/21/2012 12:45 AM |